ID	Task Mode	Task Name	Duration	Start	Finish	Predecessors	
1	*	Initial Planning and Requirement Gathering	12 days	Sun 9/1/24	Sun 9/15/24		
2	*	Wireframing and Website Design	11 days	Mon 9/16/24	Mon 9/30/24	1	
3	*	Setup of Basic HTML and CSS Structure	5 days	Tue 10/1/24	Mon 10/7/24	2	
4	*	Development of Core Pages	15 days	Tue 10/8/24	Mon 10/28/24	3	
5	*	Shopping Cart Functionality	10 days	Tue 10/29/24	Mon 11/11/24	4	
6	*	UI/UX Enhancements for Responsiveness	7 days	Tue 11/12/24	Wed 11/20/24	5	
7	*	Contact Form Integration with Formspree	5 days	Thu 11/21/24	Wed 11/27/24	6	
8	*	Testing and Debugging	8 days	Thu 11/28/24	Mon 12/9/24	7	
9	*	Final Documentation and Wrap-up	2 days	Tue 12/10/24	Wed 12/11/24	8	
Proiect:	: Green Man	Task Split Milestone		•	Inactive Sumn Manual Task Duration-only		External Tasks External Milestone Deadline
	ue 12/10/24		mmary		Manual Summary Rollup Manual Summary		Progress Manual Progress

Page 1

Start-only

Finish-only

Inactive Task

Inactive Milestone

Е



